



**ETERNAL
REEFS**
AN APPROVED 501C3
CHARITABLE ORGANIZATION

Project Locations & Schedule

(as of November 9, 2022)

These are our currently scheduled project locations. All projects are located in permitted areas of reef development and are designated as fishing and diving recreational reefs.

Dates and locations are subject to change.

Please call us at 888-423-7333 with any questions regarding specific locations.



2023				
Location	Cut-Off	Casting	Viewing	Deployment/ Dedication
Sarasota, FL	11/28/22	01/13/23	01/15/23	01/16/23
Ft. Lauderdale/Miami, FL	12/12/22	01/27/23	01/29/23	01/30/23
Sarasota, FL	01/02/23	02/17/23	02/19/23	02/20/23
Ft. Lauderdale/Miami, FL	01/09/23	02/24/23	02/26/23	02/27/23
Sarasota, FL	01/23/23	03/10/23	03/12/23	03/13/23
Ft. Lauderdale/Miami, FL	02/06/23	03/24/23	03/26/23	03/27/23
N. Myrtle Beach, SC	02/20/23	04/07/23	04/09/23	04/10/23
Topsail Island, NC	02/27/23	04/14/23	04/16/23	04/17/23
Sea Isle City/Ocean City, NJ	03/20/23	05/05/23	05/07/23	05/08/23
Ocean City, MD	03/27/23	05/12/23	05/14/23	05/15/23
Ft. Lauderdale/Miami, FL	04/17/23	06/02/23	06/04/23	06/05/23
Sarasota, FL	05/01/23	06/16/23	06/18/23	06/19/23
Sarasota, FL	05/15/23	06/23/23	06/25/23	06/26/23
Sarasota, FL	07/24/23	09/08/23	09/10/23	09/11/23
Pensacola, FL	07/31/23	09/15/23	09/17/23	09/18/23
Galveston, TX	08/07/23	09/22/23	09/24/23	09/25/23
Sarasota, FL	8/21/2023	10/06/23	10/08/23	10/09/23
Ft. Lauderdale/Miami, FL	8/28/2023	10/13/23	10/15/23	10/16/23
Long Island, NY	9/18/2023	11/03/23	11/05/23	11/06/23